COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2021

ESTI MATE SUMVARY 12:50: 45
CONTI D C24107 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 24107-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 284.0 DAYS TIME ALLOW 7/1/2021 FIXED COVPLETI ON DAl
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE PERCENT TIME: 100. 00 ORI G TI ME ALLOW 11/12/202 FI XED COVPLETI ON DAl

PRQIECT NO ER0702- 406
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 07/01/ 2021 DATE TI ME STARTED 09/21/2020
2990 BAY VI STA COURT DATE LET 09/ 08/ 2020 DATE WORK BEGAN 09/ 21/ 2020
DATE AWARDED 09/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/08/2020 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 09/21/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1,326, 034.01 PARTI Cl PATI NG $ 825, 896. 37 $ 123, 352. 97
AWARD PRQIECT AM: $ 795, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 62. 28% TOTAL EARNI NGS 825, 896. 37 123, 352. 97
FUNDS AVAI LABLE: $ 500, 137. 64 STOCKPI LED MATER! ALS 0.00 0.00

GROSS EARNI NGS 825, 896. 37 123, 352. 97
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 925. 00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 813, 971. 37 123, 352. 97

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 813, 971. 37 123, 352. 97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 123,352.97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24107-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: ER0702- 406 ESTI MATE NO 0005 12: 50: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 71. 200 71.200
Sy 0. 000 0. 00
80. 00000 71.200 5, 696. 00
0010 202-00220 Renoval of Asphalt Mat 53. 150 53. 150
SY 0. 000 0. 00
35. 00000 53. 150 1, 860. 25
0015 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 204. 750 204. 750
Sy 0. 000 0. 00
18. 00000 204. 750 3, 685.50
0020 202-04002 Clean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0025 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0035 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0040 203-02330 Laborer 80. 000 80. 000
HOUR 0. 000 0. 00
55. 00000 80. 000 4,400. 00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0055 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00

3, 418. 00000 0. 000 0. 00



CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24107-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: ER0702- 406 ESTI MATE NO 0005 12: 50: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0080 212-00006  Seeding (Native) 6. 000 6. 000
ACRE 0. 000 0. 00
1, 200. 00000 6. 000 7,200.00
0085 212-00032 Soi | Condi tioning 6. 000 6. 000
ACRE 0. 000 0. 00
4, 500. 00000 6. 000 27,000. 00
0090 213-00007 Ml ching (Wod Strand) 29. 000 29. 000
ACRE 0. 000 0. 00
11, 000. 00000 29. 000 319, 000. 00
0090 MATERI AL ALLOMANCE Hay Ml ch 0. 000
ACRE 0. 000 0. 00
7,682. 94000 0. 000 0.00
0095 240-00000 WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 33. 360 33. 360
TON 0. 000 0. 00
290. 00000 33. 360 9,674. 40
0105 518-02030 Pol yester Concrete End Dam 29.720 29.720
CF 0. 000 0. 00

750. 00000 29.720 22,290.00



CONTI D

PREV QTY/

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

518- 03100

601- 03000

601- 06102

601- 40300

626- 00000

630- 00000

630- 00007

630- 00012

630- 80342

630- 80358

630- 80360

C24107
24107-BID
ER0702- 406
| TEM
DESCRI PTI ON

ROADWAY

Seal

Rapi d Cure Silicone Joint

Concrete Class D

Concrete (Patching)

Structural

Concrete Coating

Mobi | i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel Size B)

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
LF
240. 00000
10. 000
cy
2, 750. 00000
54. 600
CF
150. 00000
1, 400. 000
sy
32. 00000
1. 000
LS
79, 000. 00000
90. 000
HOUR
32. 00000
45. 000
DAY
150. 00000
40. 000
DAY
1, 200. 00000
10. 000
EACH
55. 00000
1. 000
EACH
1, 650. 00000
50. 000
EACH

65. 00000

QrY TH'S PERI OD
QTY TO DATE

36.
. 000
36.

10.

54
. 000
54

1, 360.
1, 360.

68.

12.
. 000
15.

17.
10.
27.

25.
20.
45.

000

000

000

. 000
10.

000

600

600

. 000

000
000

. 906
. 000
. 906

750

. 000
68.

750

000

000

000
000
000

. 000
. 000
. 000

. 500
. 400
. 900

000
000
000
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ESTI MATE RUNO07/ 12/ 2021

43, 520

450.

12, 000

220.

660.

1,300

.00

.00

.00

00

.00

.00

00

00

00

00

00

12:50: 45

AMOUNT

8, 640

27, 500

8,190

43, 520

71,574

2,200

2,250

32, 400

495.

1,485

2,925

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24107-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: ER0702- 406 ESTI MATE NO 0005 12: 50: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.500
EACH 2.000 130. 00
65. 00000 4.500 292.50
0170 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 5. 000 2.500
EACH 2.000 110. 00
55. 00000 4.500 247.50
0175 630-80370 Barrier (Tenporary) 252. 000 126. 000
LF 100. 800 12, 096. 00
120. 00000 226. 800 27,216. 00
0180 630-80380 Traffic Cone 50. 000 25. 000
EACH 20. 000 500. 00
25. 00000 45. 000 1,125.00
0185 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0190 630-85041 Mbbi | e Attenuator 19. 000 18. 000
DAY 1. 000 1, 000. 00
1, 000. 00000 19. 000 19, 000. 00
0195 700-70010 F/ A Mnor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70034 F/ A Hangi ng Lake Rest Area Irrigation and El ectrical 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70034 F/ A Type 8 Structural Repair Repairs 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70111 Project First Program 0.500 0.500
FA 0. 000 0. 00
1. 00000 0. 500 0.50
0215 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0505 202- 00040

0510

613- 00607

0515

613-10010

0520

614-87010

0525

614- 87350

0530

900- 00007

0535

900- 00006

0540 626-00100

CAT NO0400

0220 620- 00020

Added Item (Dol lar)/ Extended Overhead

Mobi li zation (w o Autopay) Mbilization without
Aut opay

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON
24107-BI D
ER0702- 406 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
Rem El ec Condui t 1, 080. 000
LF
71.50000
6 In Elec Cond (Brdg)(Spec) 1, 080. 000
LF
159. 50000
Wring (Spec) 1. 000
LS
16, 500. 00000
Fi ber Optic Cable (S Mdde) (12 Fiber) 6, 196. 000
LF
8. 09000
Test Fiber Optic Cable 1. 000
LS
6, 600. 00000
Added Item (Each)/ CMO 003 - F-08-BG Reset and Repairs 1. 000
EACH

157, 259. 93000

1. 000
DOL
49, 372. 21000
1. 000
LS
33, 539. 58000
CAT 0200 CURRENT AMT $
2.000
EACH
1, 000. 00000
CAT 0400 CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 780
0. 220
1.000

0. 000
0. 000
0. 000

0. 000
0. 500
0. 500

1,324,034.01 %

2.000
0. 000
2.000

PRQJECT TOTAL CURRENT AMI $ 1,326,034.01$%
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ESTI MATE RUNO07/ 12/ 2021

34, 597

16, 769

123, 352

123, 352

12:50: 45
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

18
157, 259. 93

.00
0. 00

79
16, 769. 79
97 $  823,896. 37

.00
2,000. 00
00$ 2, 000. 00
97 $  825,896. 37



